
Results
Even without marketing, there has been an increasing number of local visitors
coming to the area. As soon as the restoration is complete and the area starts being
advertised, it is estimated that it will attract approximately 5 000 visitors per year.

The project has also an education and training function. Students from the area’s
secondary school did their internships with one of the construction companies that
built the tower, the bridge and the footbridge. In addition, schools in the municipality
now have the opportunity to organise educational activities in the area. Visitors can
experience different types of nature while learning about it.

SWEDEN

Location
Hedemora commune

Programming period
2014 – 2020 

Priority
P4 – Ecosystems 
management

Measure
M07 – Basic services
& village renewal

Funding (EUR)
Total budget 354 000
RDP contribution 239 000
Private 80 000
Other 35 000

Project duration
2017 – 2020 

Project promoter
Hedemora kommun

Contact
Peter.sennblad@hedemora.
se

Website
www.hedemora.se/sv/se-
gora-uppleva/natur__2485

B
io

d
iv

er
si

ty
’s

 
re

st
o

ra
ti

o
n

,
p

re
se

rv
at

io
n

 &
 

en
h

an
ce

m
en

t

1

Improving the accessibility for 
visitors to a restored nature reserve

Support from the Swedish Rural Development Programme helped improve accessibility
for visitors in a restored municipal nature reserve.

The project was set up to increase the accessibility to and within the reserve whether
by hiking, cycling, or with a wheelchair. It also created attractions such as the viewing
tower and picnic areas.

Summary

Stadssjön (‘City Lake’) is located in the
county of Dalarna. It is a municipal nature
reserve consisting of a coastal pasture and
leafy swamp forest that was not properly
managed until recently. Despite being
located close to a city centre, the lake was
not accessible as it was overgrown and
surrounded by leafy trees and bushes and
there were no roads or paths.

Lessons & Recommendations
❑ When carrying out such investments, one should keep in mind that things can

takes much longer and be more expensive than initially planned. It took two years
to get approval for the EU-support. The nature reserve is designated as a Natura
2000 site, which made the process more complicated and required additional
permissions for the restoration activities.

EAFRD-funded projects
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Context

Stadssjön (‘City Lake’) is a municipal nature reserve and
consists of a coastal pasture and leafy swamp forest.
Before the restauration project, it was poorly managed.
Despite being located close to a city centre the lake was
not accessible as it was overgrown and surrounded by
leafy trees and bushes. In addition, the adjacent land was
in poor condition and dominated by a large amount of
regrowth species. The result of this overgrowth was that
animal and plant species that thrive in open and well-
managed coastal pastures/meadows became scarce or
even disappeared.

Before restoration of the area, the nature reserve was not
accessible to visitors as there were no roads or paths to
the reserve. Only dedicated birdwatchers wearing
waterproof boots were able to find their way to Stadssjön.

Objectives

The project aimed to support the restoration of the
coastal pastures and thus improve the habitat for bird,
animal and plant species that thrive in open areas, for
instance curlews, and in well-managed vegetation, while
also creating a new tourist destination.

Activities

The area was designated as a nature reserve in 2011.
Previously in 2009, a private individual restored part of
the reserve into open coastal pasture. This person leased
the land from the municipality and applied for EU-support
for the restoration. Since approximately 2012, the land
has been grazed by cattle and in 2014 the first part of the
restoration was finished. The land restoration resulted in
32 hectares of well-managed coastal pasture.

In the winter of 2017/2018, the project started under the
leadership of Hedemora municipality. Building the hiking
trails on the soft land required the construction of a
winter road on which a trail was then laid. During
2018/2019 a large birdwatching tower, a 300-meter-long
wooden deck and a large bridge were built. In addition, a
parking lot for cars and buses was prepared. During 2018,
a mosaic wetland was established along the hiking trail to
support birdlife but also to provide visitors with an
exciting experience along their hike.

Main results

The activities to improve accessibility resulted in an
increasing number of local visitors coming to the area -
even without any marketing. As soon as the restoration is
complete and the area is advertised, it is estimated that it
will be attracting approximately 5 000 visitors per year.

The project has also an education and training function.
Students from upper secondary schools have had their
internships with one of the construction companies that
built the tower, bridge and footbridge. In addition, schools
in the municipality now have the opportunity to organise
educational activities in the area. Visitors can experience
the different landscapes while learning about the variety
of nature in the reserve.

Key lessons

When carrying out such investments, one should keep in
mind that things can take longer and be more expensive
than initially planned. It took two years to obtain the
approval for EU-support. The nature reserve is designated
as a Natura 2000 site, which made the process more
complicated and required additional permissions for all
the restoration activities.

It is also difficult to build narrow hiking trails. They are not
made for heavy machines. However, they require heavy
machines to be built.
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Additional sources of information

n/a
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